~ CITY OF PLAINFIELD

DEPARTMENT OF PUBLIC WORKS & URBAN DEVELOPMENT

515 WATCHUNG AVENUE
‘i._ PLAINFIELD, NEW JERSEY 07060
’ JENNIFER WENSON MAIEF
DIRECTOR
MEMORANDUM -
W
S
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TO: Marc Dashield, City Administrator o =
FROM: Jennifer Wenson-Maier, Director, DPW&UD AR
Fooe?
" DATE: February 4, 2008 = oh
SUBJECT:

ITEM FOR CITY COUNCIL AGENDA FIXING SESSTON

SCHEDULED FOR TUESDAY, FEBRUARY 19, 2008:
AMENDING RESOLUTION #R-289-07 AUTHORIZING
CHANGE ORDER NO. 1 FOR J.A. ALEXANDER, INC. TO
PROVIDE POLICE TRAFFIC DIRECTORS AND INCREASE

THE PARKING LOT TO ACCOMMODATE THIRTY EIGHT
(38) PARKING SPACES FOR A TOTAL OF $28,307.50

The Consulting Engineer (Remington & Vernick) is requesting that subject item be

placed on Council’s Tuesday, February 19, 2008 Agenda Fixing Session and approved
at Council’s Public meeting scheduled for February |, 2008.

As you are aware R-289-07 dated June 20, 2007 was approved by Council authorizing
Change Order No. 1 for J.A. Alexander, Inc. to provide police traffic directors and to
increase the parking lot to accommodate thirty eight (38) parking spaces for a total of

$28,307.50. Funds are available in Year 31 CDBG and Year 32 CDBG for the
improvements at the Madison Ave Playground site.

A modification must be made in the heading of the approved resolution, R-289-07. The
resolution read “the total cost increase is $27,109.00 or 19.51%”. The amount should have
read $28,307.50 which is the total that was approved per the Council. This amendment is
necessary for the payments to be processed according to established guidelines and procedures.
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The Consulting Engineer (Remington & Vernick) recommends that the City approve
the amendment to R-289-07.

I HAVE REVIEWED THE APPROVED FOR PLACEMENT
ACCOMPANYING RESOLUTION ON COUNCIL AGENDA
AND ATTEST TO ITS ACCURACY

P Q Déheote O,

Jennifer Wenson-Maier, Marc(Dfashield,
Department of Public Works City Administrator
& Urban Development




RESOLleION AUTHORIZING AN AMMENDMENT TO THE RESOLUTION FOR
CHANGE ORDER NO. 1 FOR J. A. ALEXANDER, INC.,, 130-158 JFK DRIVE
NORTI, BLOOMFIELD, NEW JERSEY 07003 TO INCREASE THE PARKING LOT
AND NUMBER OF PARKING SPACES FROM THIRTEEN (13) TO THIRTY-
EIGHT (38) AND TO SUPPLY THE REQUIRED POLICE TRAFFIC DIRECTORS
AT THE MADISON AVENUE PLAYGROUND SITE PROJECT. THE TOTAL COST
INCREASE IS $28,307.50 OR 19.51%.

WHEREAS, The City Council of the City of Plainfield authorized a professional
services contract to Schoor DePalma Engineers for $36,000 to design playground A
improvements with CDBG Year 30 grant funds pursuant to Resolution No. R 807-04, dated
December 20, 2004; and

WHEREAS, The construction cost for the project totaled $504,000.00. Grant funds
received from CDBG Year 31 amounted to $105,000.00. The City Council of the City of
Plainfield authorized a professional services contract to Schoor DePalma Engineers for
$10.000 to phase the work through Resolution No. R 428-06, dated September 7, 2006; and

WHEREAS, The City Council of the City of Plainfield authorized Resolution No. &
427-06, dated September 7, 2006 to reject the bid received from J. A. Alexander as the sole
bid received whose total bid exceeded the Engineer’s cost estimate; and

WHEREAS, The City Council of the City of Plainfield authorized Resolution No. R
520-06, dated November 22,2006 to award a construction contract to J. A. Alexander in the
amount of $145,123.00 for the Base Bid and Alternate A; and

WHEREAS, The City desires to increase the number of parking spaces at this park,
in addition to the safety requirement to provide police traffic directors; and

WHEREAS, The City Administrator, City Engineer, Site Supervising Engineer and
Director of Public Works have certified that the change order is required to meet the needs of
the City; and

WHEREAS, J. A. Alexander has presented the City with a cost proposal of
$28,307.50 to perform this added task, increasing the existing $145,123.00 to the adjusted
total amount of $173,430.5; and

WHEREAS, Funding for this project is supplied by a grant received from CDRG in
the amount of $95,000.00 for Year 31 and another $105,000 for Year 32.

WHEREAS, funds are available through Bond Ordinance as evidenced by Certificate
of the City’s Chief Finance Officer; and

WHEREAS, this Change Order does not affect the overall scope of the work of the
Contract; and

WHEREAS, the quantity of items of work has not been changed in such a manner as
to nullify the effects of the competitive determination of the lowest, responsive and
responsible bidder which was made at the time of Contract award; and

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of
Plainfield that the Mayor and the City Clerk are authorized to approve Change Order 1 in the
amount of $28,307.50 for police traffic directors and increasing the parking lot to
accommodate thirty eight (38) parking spaces to J. A. Alexander, Inc. 130-158 JFK Drive,
North Bloomfield, NJ; and

'




BE IT FURTHER RESOLVED, thata duly executed copy of this Resolution,
Charge Order and Contract Addendum be filed in the Office of the City Clerk.

Adopted by the City Council February 21 2008

Laddie Wyatt
City Clerk

Approved as to Form

Corporatlon Counsel




THIRTEEN (13) TO THIRTY- EIGHT (38) AND TO SUPPLY THE REQUIRED
POLICE TRAFFIC DIRECTORS AT THE MADISON AVENUE PLAYGROUND
SITE PROJECT. THE TOTAL COST INCREASE IS $27,109.00 OR 19.51%,

WHEREAS, The City Council of the City of Plainfield authorized a professional
services contract to Schoor DePalma Engineers for $30,000 to design playground
improvements with CDBG Year 30 grant funds pursuant to Resolution No. R 807-04, dated
December 20, 2004; and

received from CDBG Year31 amounted to $105,000.00. The City Council of the City of
Plainfield authorized a professional services contract to Schoor DePalma Enginecxs for
$10.000 to phase the work through Resolution No. R 428-06, dated September 7, 2006; and

WHEREAS, The City Council of the City of Plainfield authorized Resolution No. R
427-06, dated September 7, 2006 to reject the bid received from J + A. Alexander as the sole -
bid received whose total bid exceeded the Engineer’s cost estimate; and

WHEREAS, The City Council of the City of Plainfield authorized Resolution No. R
520-06, dated November 22, 2006 to award a construction contract to J. A Alexander in the
amount of $145,123.00 for the Base Bid and Alternate A; and

WHEREAS, The City desires to increase the number of perking spaces at this park,
in addition to the safety requirement to provide police traffic directors; and

WHEREAS, J. A. Alexander has Ppresented the City with a cost proposal of
$28,307.50 10 perform this added task, increasing the existing $145,123.00 o the adjusted
total amount of $173,430.50; and .

WHEREAS, Funding for this project is supplied by a grant received from CDBG in
the amount of $95,000.00 for Year 31 and another $105,000 for Year 32.

WHEREAS, funds are avajlable through Bond Ordinance ag evidenced by Certificate
of the City’s Chief Finance Officer; and

WHEREAS, this Change Order does not affect the overall scope of the work of the
Contract; and

WHEREAS, the quantity of items of work has not been changed in such a manner as
lo nullify the effects of the competitive determination of the lowest, responsive and
responsible bidder which was made at the time of Contract award; and

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of
Plainfield that the Mayor and the City Clerk are authorized to approve Change Order 1 in the
amount of $28,307.50 for police traffic directors and increasing the parking lot to
accommodate thirty eight (38) parking spaces to J, A. Alexander, Inc. 130-158 JFK Drive,
North Bloomfield, NJ; and
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BE IT FURTHER RESOLVED, that duly executed copy of this Resolution,
Change Order and Contract Addendum be filed in the Office of the City Clerk,

Adopted by the City Council June 20, 2007
A5~ ~~
die Wyatt /
City Clerk
Approved as to Form )
‘ HT‘jW‘*\ —
el A, W AMSoN,

Corporation Counsel
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